




DVB Workplan

Project Lead: Emily Dubs

SB2424r36 - Update for SB116 (30.06.2026)

WBS	Task Name	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
5	DVB-MABR (Multicast ABR)	← TM Approval →																																			
5.1	MABR Guidelines update (A181r2)					TM Approval																															
5.2	MABR V&V CRs	CM-I MABR																																			
5.3	MABR V&V	TM-MCAST, TM-NIP																																			
5.4	MABR Phase 2b - Maintenance & align. with A180r2 (A176r5)	TM-MCAST																																			
5.5	MABR Ph. 2b - Maint. & align. w. A180r2 (A176r5) - Approval											TM Approval																									
5.6	MABR Phase 2b - Maintenance update (A176r6)											TM-MCAST																									
5.7	MABR Phase 2b - Maintenance update (A176r6) - Approval																			TM Approval																	
5.8	MABR Phase 3 - A176r7: interoperability profiles, maintenance																			TM-MCAST																	
5.9	MABR Phase 3 - A176r7: interoperability profiles, maintenance															TM Approval																					
5.10	MABR Phase 3 - Detailed CRs for Filecasting																			CM-I MABR																	
5.11	MABR Phase 3 - A176r8: filecasting, DNS-based rendezvous															TM-MCAST																					
5.12	MABR Phase 3 - A176r8: filecasting, DNS-based rendezvous - Approval																									SB Approval											
6	Native IP	← CM-S →																																			
6.1	Native IP V&V	TM-NIP																																			
6.2	Native IP Maintenance update (A180r1) - Approval					TM Approval																															
6.3	Native IP update (A180r2)	TM-NIP																																			
6.4	Native IP update (A180r2) - Approval											TM Approval																									
6.5	Native IP update for ETSI publication (A180r3)											TM-NIP																									
6.6	Native IP update for ETSI publication (A180r3) - Approval																			TM Approval																	
6.7	A180r4: multiple streams/TS (MPE), interop profile for DVB-MABR...																			TM-NIP																	
6.8	A180r4: multiple streams/TS (MPE), profile for DVB-MABR - Approval															TM Approval																					
6.9	A180r5: Filecasting															TM-NIP																					
6.10	A180r5: Filecasting - Approval																									SB Approval											
7	Audio & Video Coding	← CM-AVC, TM-AVC →																																			
7.1	Technical work on NGVC Phase 2	TM-AVC																																			
7.2	A001r23: DVB-AVC update adding T/UWA-005 (HDR Vivid)															TM-AVC																					
7.3	A001r23: DVB-AVC update adding T/UWA-005 (HDR Vivid) - Approval																					SB Approval															
8	Energy-Aware Service Delivery and Consumption	← SB Approval →																																			
8.1	Preliminary study (Study Mission report) - Approval							SB Approval																													
8.2	ToRs review, use cases definition																			CM-EE																	
9	Media Authenticity																			← CM-SM-MA →																	
9.1	Preliminary Study (Study Mission report)																			CM-SM-MA																	